M eeting Notes, September 28, 1998 EM C Conference Call

Present:

Dick Dye (GP Region) Al Bolin (PN Region)

Becky Redhorse (EMC Assistant John Walp (EMC TAG)
Project Manager) Jm Sewell (EMC TAG)

Kent Rosenlof (Y 2K Coordinator) Chris Zehnle (Y 2K Contractor)

Gary Osburn (EMC Project Manager) Cliff Cunningham (LC Region)

Sharon Clark (EMC Administrative Lee Matuszczak (EMC TAG)
Specidist) Bruce Lonnecker (EMC TAG)

Agenda Item 1: EMC inventory, testing, certification, and contingency planning updates.

PN Region: The EMC TAG was at Grand Coulee on September 2 and 3. The

team went through the facility very thoroughly and identified a number of pieces of
equipment that need to be checked out. The region’s inventory forms are now in the
Denver office and the region is 98 percent complete on its inventory. Grand Coul ee staff
have been encouraged to do contingency plans. Cost authority was set up two months
ago. Becky asked Gary what Mike wants on the cost authority and Gary stated that Mike
would like costs tracked as everyone goes through the process. Gary asked that for FY 99
each region give a summary cost estimate, showing labor and non-labor costs.

GP Region: A group meeting was held and the members went over the EMC Draft
Management Plan. Group members were asked to go back to their areas and discuss the
plan with employees. Some cost data has been collected, approximately $40,000 to
$45,000 and is expected to reach $100,000. Contingency planning has been discussed in
regards to each mission-critical device. An article will go into the region’s paper, Great
Plains Talk, on Y 2K awareness.

MP Region: No representation

LC Region: They have received aletter from Valley Water District on Y2K. Some
updates on office inventory forms have been received. Becky asked at what percentage
has the region finished its EMC inventory. Cliff stated that Dean will get back to Becky
on that.

UC Region: No representation.

Agenda Item 2: Review and discussion of due dates for inventory and filling in inventory
information gaps, validation, contingency plans, etc.



Becky gave upcoming due dates:

November 1, 1998  Contingency plans completed
November 1, 1998  Inventories completed
November 30, 1998 Cost estimates, by phase
January 1, 1999 IV&V work certification
March 1, 1999 All renovation work done
(Repairs, replacements, retirements, etc.)

Agenda Item 3: Discussion/update on EMC Y 2K compliance and motor or other Reclamation-
owned vehicles. (See Osburn’s October 5 memo, Clarification on Some EMC Issues).

Action item: Becky to send out direction on vehiclesand Y 2K reporting to Regiona
Coordinators

Agenda Item 4. Grand Coulee GAO report status.

There will be no individual draft GAO reports released, but a general one which will address
Reclamation in general. Bolin reported that the audit was more of an educational process. The
GAO auditors stated that members of Congress had asked them to go out and assess the impact
on the utility industry, government and non-government.

Agenda ltem 5: ShastalV&V site inspection status.

There was alot of discussion about the definition of the IV&V process to be used, based on the
Reclamation-wide draft 1IV&V Policy. It was suggested that a “mini-meeting” be held to
specificaly discuss 1V&V for the EMC program. Regional Coordinators, for example, wanted a
better definition of “independent;” does it mean to hire a contractor? Kent stated that mission-
critical devices must now have a vendor certification and a USBR certification form compl eted.

Action item: Report being drafted by Jim Sewell and Mike Eaker. Regiona Coordinators are to
direct Area Coordinators and other appropriate contacts to do a facility on-site exchange of
personnel for resources needed for signing the IV&V lines on the certification document.

Agenda Item 6: Guidance for 2-digit versus 4-digit date for Y2K EMC compliance.

Gary stated that software will be 4-digit, but that exceptions will be made for stand-alone 2-digit
systems that don’t share data with 4-digit systems or where 2-digit data can be converted.

Agenda Item 7: Other topics.
Dick told the attendees that NERC had a meeting in Houston talking about “the great things’

they’re doing. He stated that there was a rebuttal to that, saying that NERC was not doing so
well.



Becky inquired if anyone was using contractors for IV&V. At the meeting in Las Vegas, Mike
Roluti said if anyone has a need for a contractor, please let him know.

The next EMC conference call will be Tuesday, October 13..



